

## 6.4.1 GIS Project Planning

### Presenter

Jim Pugh, GISP  
EMH&T  
[JPugh@EMHT.com](mailto:JPugh@EMHT.com)

### Co-Presenter

Large and small GIS projects that are well planned, organized and controlled are much more likely to remain within scope, on time, meet quality requirements and stay within budget. This fast-paced session will provide a broad overview and general guidelines for GIS project planning. We will explore the elements required for a successful project plan and address planning and control activities associated with quality, communications, change control and risk. The resulting project plan is a “living” document, designed to change over time as project details are ironed out, and charts out project’s course from initiation through closeout.